

## Railway Road Over bridges and Road Under Bridges (ROB/RUB)

There are various level crossings in Bengaluru city, which have proved impediment to smooth traffic flow. Hence Bruhat Bengaluru Mahanagar Palike in collaboration with South Western railway has taken up various ROB/RUB projects to facilitate unhindered traffic movement.

Presently in 14 locations in various parts of the city, ROB/RUB projects are under progress and the details are as below,

SI No	Name of the Project	Project Cost Rs. In Lakhs	Sharing Pattern		Amount Deposited to SWR by BBMP (Rs in Lakhs)	Status
			BBMP Share Rs. In Lakhs	SWR Share Rs. In Lakhs		
1	Construction of <b>RUB</b> in lieu of <b>L.C No 134B</b> at Railway Km 343/000-100 at K.R .Puram near <b>FCI Godown.</b> <b>(COST SHARING WORK)</b>	943.00	481.00	462.00	481.00	1.RUB completed and commissioned for traffic. 2. Construction of Service Road pending due to Land Acquisition
2	Construction of <b>ROB near L.C No. 133 at Hoodi gate</b> at Railway km 337/300-400 between white field and K.R.Puram Railway line <b>(COST SHARING WORK)</b>	1417.00	733.00	684.00	789.00	1) ROB completed and commissioned for traffic. 2) Service road and approach road work in progress
3	Construction of <b>ROB in lieu of LC No. 131 Sarjapur road,</b> bangalore at km 192/600-700 between heelalige and carmelam railway stations. <b>(COST SHARING WORK)</b>	1644.00	1077.00	567.00	1077.00	
4	Construction of <b>RUB at R.P.C Layout across L.C No.4</b> on bangalore-Mysore railway line <b>(COST SHARING WORK)</b>	1494.00	747.00	747.00	660.00	1.RCC Box completed and commissioned to traffic. 2.Approach roads completed towards Vijaynagar and Shyamanna garden. 3.Service roads towards Shyamanna garden is to be executed by SWR.

SI No	Name of the Project	Project Cost Rs. In Lakhs	Sharing Pattern		Amount Deposited to SWR by BBMP (Rs in Lakhs)	Status
			BBMP Share Rs. In Lakhs	SWR Share Rs. In Lakhs		
5	Construction of light vehicular and pedestrian crossing( RUB)at <b>Lingarajapuram Railway crossing (DEPOSIT WORK)</b>	333.00	333.00	-	100.00	1) RCC BOX in Railway line boundary completed by S.W.R. 2) Approach work is in progress
6	Construction of Vehicular sub-way RUB by Box pushing technique at <b>Srirampura (DEPOSIT WORK)</b>	563.00	563.00	-	354.00	Completed
7	Construction of <b>ROB at L.C No 136A</b> at Railway Km 345/800-900 at <b>Baippanahalli (COST SHARING WORK)</b>	2041.00	1092.00	949.00	550.00	1.ROB- Bridge proper work within the Railway Boundary completed 2.Approach road work on Baiyappanahalli side nearing completion.
8	Yeshwanthpura- Yelahanka section- Constructing <b>Road Over Bridge</b> in lieu of <b>LC No. 11</b> at km 15/700-800 between Yeshwanthpur- Yelahanka stations near <b>Allalasanra and RUB at Judicial Layout. (COST SHARING WORK)</b>	4040.00	26.67	1373.00	2510.00	1) RUB towards Judicial Layout is completed and commissioned for traffic. 2) ROB at Allalasanra work in progress.
9	Construction of <b>Foot Over Bridge(pedestrian subway) near ITC factory</b> on wheelers road at <b>LC NO:138</b> at km 348/300-400 between Baiyappanahalli and Bangalore east station ( <b>DEPOSIT WORK</b> )	1634.00	1004.00	630.00	725.00	Work nearing completion.

SI No	Name of the Project	Project Cost Rs. In Lakhs	Sharing Pattern		Amount Deposited to SWR by BBMP (Rs in Lakhs)	Status
			BBMP Share Rs. In Lakhs	SWR Share Rs. In Lakhs		
10	Construction of RUB near Kengeri Railway station near Kengeri old town. DEPOSIT WORK	1350.00	729.00	621.00		1.RCC Box portion - work completed. 2.Approach work to be executed.
11	Construction of RUB near cable stayed bridge, K.R Puram (DEPOSIT WORK)	832.00	832.00	-	291.00	Completed.
12	Construction of ROB in lieu of LC No.11A at km 13/300-400 at Jakkur between Chennasandra Yelhanka station on Bangaloe city-Darmavaram section (COST SHARING WORK	2475.00	1838.00	637.00	300.00	Bridge proper work is in progress
13	Construction of ROB in lieu of LC No.4A Mattikere between Yeshwanthapura-Yelahanka Railway Section (Muthyalanagara)	3186.00	2115.00	1071.00	1855.00	Work in Progress
14	Construction of RUB at Railway crossing LC No. 10B near Kodigehalli ,Bangalore between Yeshwanthpur-Yelahanka station. (COST SHARING WORK )	1878.00	1192.00	686.00	310.00	Work in Progress
	<b>Total</b>	<b>23830.00</b>	<b>12762.67</b>	<b>8427.00</b>	<b>10002.00</b>	

Sarjapur Road



Hoodi

