MINUTES OF MEETING HELD ON 21.02.2017 AT 2.30PM

Further to the submission of site incident report from M/s. Innotech Engineering
Consult Pvt Ltd., detailed discussion were held regarding several points raised by the

members of the expert committee, the main observations and points discussed are;

1. The strengthening scheme provided for the extended cantilever portion at all
levels and at all locations is reviewed and generally found to be in order. The

same scheme shall be implemented at site with immediate effect.

Further, it was informed by the representative of the developers that no access
is required from inside to implement the scheme, as it is primarily intended to
strengthen from outside the building. Also, it was informed by the

representative it may take about 15days to complete the proposed measures.

2. Regarding the strength of concrete in the drop area around the columns, it was
informed that in the original design, the grade of concrete in the drop area

considered to be same as that of column below (Ref. DWG. S-58 R1).

In the core test results of the terrace slab, it was found that the strength of
concrete in two cores extracted from drop region to be 49.55N/sq.mm and
24.04N/sq.mm respectively. In the design check grade of concrete is considered
as M35. Due to wide variance in strength, additional cores have been extracted
from the drop region as per the instructions of consultants. The results are
expected by 22.02.2017. If the strength of concrete is M35 in drop regions the

sections provided will be adequate for the present level of loading at terrace.

However, if the strength falls below M35 grade, the drop region needs to be

strengthened.




3. The other minor discrepancy / clarifications sought will be incorporated in the

final report by the consultants.

After the submission of supplementary note along with test results and revised
structural drawings, suitable undertaking may be taken from the developer,
architect and the structural engineer. The authority may take appropriate action

to reopen the building as per procedure.
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